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Abstract 
In February 2009, the Federal Government announced a 
$42 billion ‘Nation Building – Economic Stimulus Plan’ 
(the Plan) in response to the Global Financial Crisis. The 
Plan involved a massive spending program on building 
infrastructure for the key areas of education, community 
infrastructure, road and rail, housing and renewable 
energy. This paper will examine two key areas of the Plan 
– education and renewable energy – with a focus on their 
impact on procurement and the lessons to be learnt.  
The education infrastructure spending program titled 
‘Building the Education Revolution’ and the original 
renewable energy program which involved the Home 
Roofing Insulation Scheme have both received a plethora 
of media attention and public feedback, a large 
proportion of which has been negative. While generally 
the Plan has been considered beneficial for the 
Australian economy and a contributing factor to the 
country’s resilience to the worst of the Global Financial 
Crisis as seen in many other countries, the delivery of 
these key areas of the Plan have received criticism for the 
varying outcomes and benefits delivered for the 
procurement spend. 
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Introduction  
In the coming months and years investigative journalism will give 

way to more in-depth commentary and research into the outcomes and 
impact of the Australian Government’s massive public spending program, 
the Economic Stimulus Package designed to respond to the 2009 Global 
Financial Crisis. In the meantime, however, due to its contemporary nature, 
there are many significant challenges with writing on this topic that must be 
acknowledged and have attempted to be overcome wherever possible.  

The challenges involved in researching and writing on this topic 
include the following:  

• only limited information is available, with information 
scarcity most notable from both the academic world and the 
government (both Federal and the States);  

• the spending program is not yet finished and has not and 
cannot yet be reviewed in its entirety; 

• state governments are releasing information in an ad hoc 
fashion, largely in response to the amount of criticism 
received from the media, with some states better than others 
at providing accessible information on their delivery of the 
Economic Stimulus projects; and 

• the largest source of information is still the media in the form 
of investigative journalism – which can be tainted by political 
spin, the playing to ‘public outrage,’ lack of specialized 
knowledge in the topic being reported and lack of academic 
review or challenge to assumptions presented. 

The ‘Impact of the Australian Government Economic Stimulus 
Package on Procurement’ is an extremely broad topic and cannot be 
comprehensively covered in this paper. Therefore, this paper will focus on 
two key areas of the Economic Stimulus Package – education and 
renewable energy. Within these two areas, the discussion will focus on 
outlining the programs, the issues, their impact on procurement and lessons 
to be learnt from these programs for procuring organizations. 
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The Impact of the Australian Government Economic 
Stimulus Package on Procurement  

On 3 February 2009, Australian Prime Minister Kevin Rudd 
announced a $42 billion ‘Nation Building – Economic Stimulus Plan’ (the 
Plan). The Plan was part of the Federal Government’s response to the 
Global Financial Crisis (GFC) that was triggered in July 2008 by a credit 
crisis in the United States and the collapse of large financial institutions 
(Janda, 2009). Australia, while less affected by the GFC than many other 
countries, still experienced a significant recession with rising 
unemployment, cuts to industry and the production of goods and services, 
the “unwinding of the mining boom” (COA, 2009d) and reduced spending 
by households (Janda, 2009). To stimulate the economy the Federal 
Government announced the Plan which included entering temporary deficit 
to support jobs and economic growth by implementing a massive spending 
program on building infrastructure for the key areas of education, 
community infrastructure, road and rail, housing and renewable energy 
(COA, 2009b). Two of the key areas of the Plan – education and renewable 
energy – will be examined in this paper with a focus on their impact on 
procurement and lessons to be learnt.  

The education component of the Plan, titled ‘Building the Education 
Revolution’ (BER) included the spending of $16.2 billion over three years 
on the following projects: 

1. Primary Schools for the 21st Century (P21), consisting of new 
building infrastructure such as libraries;  

2. Multipurpose halls, classrooms and the refurbishment of 
existing facilities; 

3. Science and Language Centers (SLC), consisting of new 
building infrastructure or the refurbishment of existing 
laboratories or language learning centers; and 

4. National School Pride (NSP), consisting of the refurbishment 
of buildings (painting, carpeting), construction or upgrade of 
fixed shade structures, covered outdoor learning areas, 
sporting grounds and facilities and green upgrades (COA, 
2009a). 
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The renewable energy component of the Plan originally included a 
Home Installation Program and a Solar Hot Water Rebate Program. The 
Federal Government announced on 19 February 2010 that these Programs 
were to be replaced by a household Renewable Energy Bonus Scheme 
(COA, 2009c). 

Both the BER and the original Renewable Energy Program (REP) 
have received a plethora of media attention and public feedback, a large 
proportion of which has been negative. While generally the Plan has been 
considered beneficial for the Australian economy and a contributing factor 
to the country’s resilience to the worst of the GFC as seen in many other 
countries (Janda, 2009), the delivery of key projects within the Plan have 
received criticism for the varying outcomes and benefits delivered for the 
procurement spend. Key issues commented upon include the following:  

• whether these programs delivered value for money outcomes; 

• whether they addressed the issue of local employment;  

• probity and accountability in the spending of public funds;  

• lack of planning, research, consultation with stakeholders and 
consideration of the existing market/industry and the 
availability and skills of suppliers;  

• the impact of outsourcing to private companies on the 
outcomes delivered for procurement spend; and 

• conflicting procurement aims. 

These key issues and their impact on procurement will be discussed 
below under the topics of ‘Building the Education Revolution’ and the 
‘Renewable Energy Program’. 

Building the Education Revolution (BER)  

The education component of the Plan came in the form of the Federal 
Government’s ‘Building the Education Revolution’ (BER). This particular 
stimulus package had the dual aims of providing vital school infrastructure 
and building improvements in order to improve the educational 
environment, while also quickly stimulating the economy and local 
businesses in particular through the massive spending on many small (for 
example NSP projects), medium and a few larger sized infrastructure 



54 

projects (Price Waterhouse Coopers, 2009, p. 14). Many commentators 
have noted that the ‘shock and awe’ implementation and one size fits all 
approach of the BER was inconsistent with a true education revolution that 
requires careful planning and consideration of individual school and 
community needs (Bolt, 2010). Other significant criticisms of the BER 
include the cost to deliver and project manage the implementation of basic 
infrastructure programs and the choice of procurement processes and 
strategies which enabled major construction companies to reap more of the 
rewards than smaller local businesses (Karvelas, 2010)  

Despite the many criticisms of the BER, it must be acknowledged that 
BER was a massive project and there are many very happy school 
communities who are now enjoying the benefits of rejuvenated classrooms 
and new school halls or libraries (for example Gatton, Lockyer and 
Brisbane Valley Star, 2010) and Julia Gillard, then Deputy Prime Minister 
and Education Minister was very keen to highlight this whenever there is 
criticism. Ms Gillard responded to The Australian in the face of censure 
(Karvelas, 2010):  

The BER is delivering over 24,000 separate projects in 
9500 schools across the country, and so far it has been 
an overwhelming success, supporting thousands of jobs 
and providing our school children with the educational 
infrastructure they deserve. 

On the whole the NSP and SLC components of the BER have received 
limited criticism in comparison to the P21 programs. The SLC program is a 
smaller component of the BER that involves the redevelopment or 
development of Science and Language Centers in 513 senior schools. Thus 
far, 3 of the 513 SLC projects have been delivered (Australia, Science and 
Language Centres, 2010). The NSP Program is much larger and more 
widespread than the SLC program, costing $1.28b and involving 13,047 
projects in 9,497 schools nationally (COA, 2010b). While the NSP is a 
much larger program, the smaller parcels of work involved, which could be 
tendered to local builders and tradespersons, and the choices made by the 
States in regards to the procurement processes chosen to deliver these 
projects, meant that the NSP program was much less controversial than the 
P21. 

The choice of procurement process for the delivery of the NSP 
projects differed between the states. In Western Australia, the procurement 
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strategy for the delivery of the NSP involved “informing the tenderers how 
much money is available for each project and then asking them to indicate 
how much work they’ll do for that value” (Tondut, 2009). See, for example, 
the Tender Breakdown Form for Albany Senior High School that is 
included below as Attachment A (Luce, 2009). The Western Australian 
NSP programs were tightly controlled and centralized, with Building 
Management and Works, Western Australia’s public works department, 
managing the tendering process and aiming to achieve value through the 
aggregation of purchases (Tondut, 2009). Western Australia’s tendering, 
project and contract management costs were not included in the school 
grants but came out of a separate 1.5% administration funding pool 
(Perpitch, 2010).   

In comparison, South Australia extended the procurement threshold of 
school principals to $250,000 to allow them to avoid the outsourced 
facilities management system that levied a 4% management fee (South 
Australia, 2009a). South Australia raised the purchasing threshold of school 
principals to deliver their NSP projects, allowing a three quotation system 
for purchases up to $250,000 (South Australia, 2009b) rather than open 
tender which may raise issues of probity and accountability. In New South 
Wales the NSP projects were coordinated by the Department of Education 
and Training’s regional Asset Management Units (AMUs) with some NSP 
projects being managed by the school principals (Minus, 2010). In 
Queensland, a 10.5% standard fee was levied for the project management, 
principal consultant and cost planners to oversee the procurement of minor 
works using a design and construct contract with pre-qualified contractors 
(Queensland Government, 2009a, 2009b, 2009c).  

Despite the varying approaches to procurement of the NSP projects by 
the states, there is little information available on the outcomes and the 
impact of the different procurement processes on the achievement of quality 
and good value for the procurement spend. The total costs of the varying 
approaches by the states to deliver the works is not clear. For example, the 
cost of the AMU service in New South Wales has not been detailed and is 
not easily comparable with the management costs in Western Australia, 
Queensland and South Australia. This type of information could greatly add 
to the procurement body of knowledge when it does become available. 

The P21 program is the more controversial part of the BER that has 
received much attention from the media – especially in New South Wales. 
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Initially the media focused on the problems of the one-size-fits-all approach 
to the design of buildings (for example new school halls or libraries) and 
their rollout across the states. This approach enabled the media to report on 
new school halls being allocated to schools due for closure and extra 
facilities to schools that were unnecessary and unsuited to their 
requirements (Bolt, 2010). More recently, the media has focused on the 
procurement processes used and their effect on the attainment of value for 
money outcomes. In particular, the use by many states of a Managing 
Contractor Procurement Model is an interesting area for more in-depth 
study. 

A number of the states relied on a small number of large construction 
firms to act as Managing Contractors in the delivery of the P21 projects – 
including but not limited to New South Wales, South Australia and 
Queensland (Klan 2010b). Notably, Western Australia chose not to use a 
Managing Contractor Procurement Model, instead selecting their builders 
via competitive open tender and keeping the management of the project as a 
separate regulatory function, not to be included in the main construction 
contract and not to be levied on the schools but to be overseen by Building 
Management and Works and their competitively tendered project 
management and architectural firms (Perpitch, 2010; Luce 2009).  

Generally, in a Managing Contractor Procurement Model, a 
management contractor undertakes to perform the works through trade 
contractors who are contractually accountable to the management contractor 
(Bell Gully, 2004). This form of procurement model requires in-house 
expertise and a good working relationship with trade contractors. The 
Managing Contractor Procurement Model effectively outsources the 
overseeing and management function to the head contractor, which has its 
own risks and may attract a higher fee structure. 

South Australia’s Managing Contractor Model effectively saw school 
principals, without the requisite background in procurement or construction 
project management, assuming the status of external project manager, 
managing site issues, attending design and construction meetings and 
assessing construction Occupational, Health and Safety plans including 
evacuation processes (South Australia, 2009c). Indeed, South Australia’s 
Department for Transport, Energy and Infrastructure (DTEI) in their 
publication “Working With Your Builder” spells out the heavy 
responsibilities of the school principal in overseeing the Managing 
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Contractor as “It will not be possible for DTEI to undertake its usual 
overview and inspection roles during the Contract...”.  

In Queensland, approximately 20% of the P21 projects were delivered 
via traditional lump sum contract while approximately 80% of the projects 
were delivered through an amended managing contractor model – 
Construction Management (Queensland Government, 2009c, p. 16). The 
Queensland Government’s Project Management Office notes in its BER 
Procurement Plan (Queensland Government, 2009c, p. 16) the reasons for 
not proceeding with the full Managing Contractor Model for their BER 
projects:  

A further comparison of the managing contractor form 
shows that it is a form specifically developed for large 
one-off projects. For this reason it is considered less 
advantageous than the design and construct lump sum 
due to the tight timeframes and relatively low value of 
work per site. These factors do not easily lend themselves 
to a major contract with a guaranteed construction sum.  
A managing contractor form of contract was considered 
for parts of the BER project, but an amended form of 
construction management contract was considered more 
appropriate as lower management fees and profit 
percentages could be negotiated and it allows the 
principal to control the subcontract supply chain. This 
will be crucial in addressing local contractor demands 
and unemployment hotspots. 

The main difference to note with the Queensland Construction 
Management Model (Price Waterhouse Coopers, 2009) as opposed to the 
Managing Contractor model is that in construction management, a 
construction manager undertakes to manage the works through trade 
contractors but the Principal (for example the Minister for Works) remains 
involved in directing the project and the trade contracts are made directly 
with the Principal (Bell Gully, 2004). 

On 1 April 2010, The Australian newspaper (Klan, 2010a, p. 1) 
reported that the seven Managing Contractor firms in New South Wales 
were receiving “secret fees” of between 12.5% to 16.5% of the project cost 
(including the BER program’s capped 4% project management fee) to 
provide their managing contractor service. The total estimated value of the 
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fees is $85m. At least one of New South Wales’ Managing Contractors, 
Hansen Yuncken, is also a ‘Construction Manager’ for Queensland (Klan 
2010b, p. 4) and a Managing Contractor for the BER, Round 1 in South 
Australia (Hansen Yuncken, 2010). Anthony Klan from the Weekend 
Australian, reported on 3-4 April 2010 that Hansen Yuncken were levering 
fees and charges up to 20% on the cost of new buildings for the P21 project 
in Queensland. South Australia is yet to enter into the debate and disclose 
how much they are paying for the use of this and other Managing 
Contractors.  

While the information on this topic is limited and state governments 
are yet to disclose exactly what they paid to deliver these BER projects, 
what is clear is that the choice of procurement model and in particular the 
choice of outsourcing and using the largest construction companies in 
Australia to manage and deliver the construction projects has been costly. 
Not only does the use of large construction firms appear to impact on the 
overall cost of the project, but it also has an impact upon one of the key 
aims of the BER – to boost local infrastructure and support jobs – which is 
undermined by massive profit margins for just a few.  

The Renewable Energy Program (REP)  

The Federal Government included a Renewable Energy Program in 
their Plan which had multiple aims including: boosting the Australian 
economy through providing financial support to local installers and 
tradespersons through rebates; investing in Australia’s long-term needs in 
regards to alternative energy and sustainability initiatives, and working 
towards the Federal Government commitment to the Carbon Pollution 
Reduction Scheme. Unfortunately though, one of the original REP 
programs, the Home Roofing Insulation Scheme (the Scheme), has been 
roundly considered to be a disaster, a public safety risk and waste of public 
funds (Oakes, 2010). The Insulation Scheme has been linked to 4 deaths, 
more than 87 house fires and an on-going risk to over 1000 inhabitants and 
their properties where the roofing insulation was installed as part of this 
Scheme (Coorey & Arup, 2010).  About 37,000 homes were installed with 
foil insulation, instead of ‘Pink Batts’, including in a dangerous fashion 
with the insulation being placed “directly over live electrical wires and 
fastened with metal staples, essentially electrifying entire roofs and 
buildings” (Trenwith, 2010). 
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The blame for the disasters linked to the Scheme have been placed 
squarely on the Federal Government’s shoulders (or more specifically, those 
of then responsible Environmental Minister, Peter Garrett). This is despite 
the acknowledged fault of “shonky” installers (Oakes, 2010) who breached 
installation guidelines, employed inadequately trained staff and were 
reckless as to the risks inherent in this work (Coorey & Arup, 2010). This 
procurement has been costly to the Federal Government and Australian 
taxpayers. Along with the cost to audit homes that have had the insulation 
installed (Trenwith, 2010), the Federal Government is now also paying to 
support the retention of insulation workers in the insulation industry or 
related industries until the new Renewable Energy Bonus Scheme 
commences on 1 June 2010 (Australia, Home Insulation Program, 2010). 
Former prime minister Kevin Rudd also acknowledged that the Scheme 
could have cost him an election (Hudson 2010). The Insulation Scheme 
demonstrates that despite the failures of other parties, a Government can 
never truly divulge themselves of the procurement risks and will ultimately 
be held responsible. 

While the aims of the Insulation Scheme may be considered worthy 
(COA, 2010a), with a number of commentators noting that insulation 
schemes are valid environmental sustainability initiatives used or currently 
being considered in many countries (Curtin, 2010), the poor planning and 
implementation of this program led to the disastrous outcome. There is 
evidence that the rushed implementation of this program – without due 
consideration of the risks involved, with lack of research into the present 
status and capability of the industry, without development of the industry 
and implementation of standards and quality management systems, and with 
the provision of rebates and incentives directly to installation companies 
without requiring them to demonstrate their experience and capability – 
created this volatile situation. There are lessons to be learnt here for not 
only the Federal Government, who is now trying to remedy these 
procurement mistakes, but for any procuring organization. The key lessons 
to be learnt will be briefly discussed below. 

Lesson 1:   Plan the procurement and perform comprehensive risk 
assessments 

The Plan was developed at short notice in response to urgent 
economic need. The Plan was designed to quickly restart the Australian 
economy with projects that would, if delivered according to the Plan, have 
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lasting benefit to the country. The key aim of boosting the economy through 
the speedy spending of public monies, however, may arguably be the barrier 
to the success of the secondary aim: quality, lasting building infrastructure 
and sustainable development, through their lack of planning. 

In February 2009, Lenore Taylor reported that the “Rudd Government 
is hoping low-skilled unemployed people will be quickly retrained as 
insulation installers to meet the demand fuelled by its temporary $1600 
grant to any home owner needing energy-saving roof insulation.” One year 
later, numerous reports highlighted that the very inexperience of the 
installers employed in the Scheme contributed to the disastrous outcome. 
The risks inherent in overloading an under-developed industry appear 
obvious now and should have been more seriously considered at the time.  

Lesson 2: Research the industry, consult stakeholders and, if necessary, 
invest in supplier/ contractor development  

So often, some of the mistakes are so obvious that you 
wonder how anyone could have made them. The principal 
problem was that the Australian insulation business was 
largely unregulated. As the programme took off, 
inexperienced installers started offering insulation by 
knocking on people's doors. The government was forced 
to introduce safety and training rules as it went along. 
Critics say the government was advised by the industry to 
postpone the start of the programme until proper 
procedures were in place but ignored the warnings 
(Skapinker, 2010). 

As Skapinker’s commentary above notes, the installation industry at 
the time of the implementation of the Scheme was “largely unregulated” 
and unskilled. The very popularity of the Government’s Scheme with 
homeowners created an unacceptable pressure and demand on an industry 
that was just not ready (Trenwith, 2010). Research into the existing industry 
and consultation with relevant stakeholders would have highlighted the 
need for intense contractor/ supplier development in terms of training, 
support and regulation. It would have identified possible shortages to 
supply, not only of suitably qualified installers but also of materials 
including ‘Pink Batts’. Indeed, there is evidence that this information was 
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available to the Government but was largely ignored (Coorey and Arup, 
2010). 

Lesson 3: Consider implementing pre-qualification systems and plan for the 
quality management of the contract 

The ABC was told that “one company the Federal Government 
accredited last year, had a previous history as a telemarketing business, and 
no prior qualifications in home insulation” (Lane, 2010). Indeed, numerous 
media articles are now reporting on the unconscionable marketing practices 
and “cowboy” behavior of “fly-by-nighter” installation companies, newly 
formed to take advantage of the Federal Government Home Insulation 
funding (Oakes, 2010). The lesson to be learned from this for the 
procurement profession is to consider the nature of the industry and 
implement appropriate systems or procurement processes to evaluate, 
control and manage the quality of the goods or services being procured.  

Under pressure from the poor procurement outcomes of the Scheme, 
the Federal Government had to backtrack and put in place Initial Supplier 
Qualification processes (Cousins et al., 2008, p. 60) and other quality 
control measures post hoc, including the following: registration systems 
including the evaluation of contractor experience and capability, mandatory 
training programs, auditing, and the public naming and shaming of 
companies that fail to comply with guidelines (Trenwith, 2010). It is a 
costly lesson to learn that these steps should have been in place from the 
beginning. 

Conclusions 
In the coming months and years, the reporting and academic analysis 

on the topic of the Impact of the Australian Government Economic 
Stimulus Package on Procurement will provide a valuable contribution to 
the procurement body of knowledge. This is a broad topic that can provide 
practical insight on many issues relevant to the procurement profession, 
including, but not limited to:  

• How to maximize outcomes for the procurement spend and, 
in particular, the impact of outsourcing functions; 
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• The choice of procurement process and innovation in 
procurement and how this can impact upon the quality 
outcome for the procurement spend; 

• Governance, probity and accountability issues; 

• The importance of considering the whole procurement cycle,  
from in-depth planning and research through quality control 
and contract management to disposal/ decommissioning and 
review;  

• The importance of community and stakeholder consultation 
and involvement to avoid obvious mistakes and ensure that 
projects meet their objectives; and 

• The importance of building procurement capability within 
organizations and the impact this can have on project 
outcomes. 

As discussed earlier, one of the key areas that will form part of the 
procurement body of knowledge will be the impact of having an internal 
procurement resource and the type of procurement processes that are then 
entered into versus the cost of outsourcing this function. What has yet to 
enter into the media reporting in regards to the outcomes of the BER 
spending is the circumstances of the various state procurement 
organizations and whether they had the internal resources and level of 
preparedness to coordinate such a massive spending program and deliver 
value for money results.   

The events surrounding the Home Roofing Insulation Scheme 
highlight the importance of planning, researching and understanding the 
market, developing suppliers/contractors if required and the implementation 
of appropriate procurement processes and quality management systems. 
Arguably, this information already existed for procurement practitioners 
and the benefits of further research into this situation will further bolster 
existing case studies supporting the involvement of procurement 
professionals from the very beginning of the idea through its management 
to the review stage.   

Both the BER and the Home Roofing Insulation Scheme examples 
highlight the political impact of procurement for state and federal 
governments and the inescapability of risk. In regards to the Home 
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Insulation Scheme, the Federal Government is carrying the political and 
financial responsibility for the unconscionable and, in some cases, possibly 
negligent conduct of contractors. In regards to the BER, many of the state 
governments tried unsuccessfully to shift the risk, cost and responsibility for 
the projects to private enterprise through their choice of procurement 
process – for example, with the use of Managing Contractors. Considering 
the unavoidability of the risk, an area to be further investigated is how 
governments can better manage projects and their risks internally.  
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